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Hunnewell School 
Study History



School Committee Guiding Principals

ÅNew or substantially rebuilt facilities needed to meet educational needs

ÅMaintain neighborhood school model

ÅRebuild two schools now with enrollment trigger for third school

ÅSchools should be 19 classrooms each and meet MSBA standards

ÅBuild at Hunnewell and either Hardy or Upham, 

in an order to be determined after further study



Charge to the SBC

ÅHire project team

ÅConduct feasibility study

ÅAnalyze swing space options, potentially independently

ÅInvolve School Committee and Board of Selectmen along the way

General Public, School community, neighbors

Affected boards and organizations

Report to SC and BOS

ÅSupportive votes from SC and BOS 

required to move forward



ÅExisting Building and Site Analysis

ÅEducational Planning & Programming

ÅOptions Review & Site Planning

ƎAdditions and Renovations and New 

Construction Alternatives Analyzed

ÅSustainable Design Considerations

ƎSustainable Design Charette °Community 

Forum

ƎEnergy Model and Finance Cost Analysis

ÅSwing Space Options Analysis

ÅCost Estimates and Setting Project 

Budget & Schedule

ÅCommunity Engagement   

Feasibility Study Process Overview



Project Schedule


